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Olmsted 

Bottom Line Up Front
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 Current Schedule: Ahead of Schedule




2018 (Project Operational) vs. 2022 (80% certainty)
2021 (Project Complete) vs. 2026 (80% certainty)

 Current Cost: Under Budget




TEP (Total Estimated Price) = $2.780B vs. $3.1B (80% certainty) 
Savings = $329M (FY19 Request = $35M “Funds to Completion”)

 Keys:
1. Efficient funding (annual capability) has allowed the PDT to effectively 

plan and execute our annual work plan.
2. Advantageous river conditions have allowed the work to expand 

beyond the contractual low water season (15 Jun – 30 Nov).
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Olmsted Project Overview - Status

Fixed Weir

Locks & Approach 

Walls

Resident Engineers 

Office

Dam Access Road

Navigable Pass
• Isolation Piles complete 6 Nov 2018

Tainter Gates
•Final Controls Testing 31 Aug 2018

•Isolation Piles complete 14 Sep 2018
Maintenance & Lock Master’s

Buildings
•LMO to complete 13 June 2018

•Maint Bldg to complete 13 June 2018

River Dikes (LRL)
• Dike Nos. 1 - 4 complete (U/S Kentucky)

• Nos. 5 - 7 (D/S Kentucky) awd 13 Feb 2018

• Nos. 8 - 13 (U/S Illinois) armor awd 14 Feb 2018

• Nos. 8 - 13 Remaining to award 30 Sep 2018

Wicket Lifter Keen
•Wicket Lifter arrived Olmsted19 Feb 2018

Left Boat Abutment
•CIP finished (lift 19) 10 Nov 2017

•Isolation Piles complete 31 May 2018

BUILDING STRONG®
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Completed

Under Contract

Future
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Service Mounds Buildings
Lockmaster Building (L) ; Maintenance Building (R)
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Olmsted Wicket Lifter

OLMSTED STATUS PHOTOS
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6OLMSTED STATUS PHOTOS

Isolation Pile location

Allision Radar image
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Olmsted Locks and Dam, Ohio River, IL & KY

Current Status of the Project 

• All Damming surfaces in place

• River Chamber commissioned

• Tainter Gate 5 complete

• Service Bridge Nos. 5 & 6 installed

• Wicket Lifter on site 

• Service Mound Buildings 80% Complete

Next Steps 

• Wicket Lifter Commissioning

• Flush Land Chamber Culverts

• Complete River Dike Nos. 5 -7 (KY Bank) 

• Grout sheet pile cutoff wall

• Install isolation pile (3 locations)

• Demo 53/Construct 4 upstream mooring cells

Note: * Cost and Schedule data reflective of the latest Certified Cost Estimate (01 OCT 2017 price levels) completed May 2018.
Next Certified Cost Estimate (01 OCT 2019 price levels) expected APR 2020.

** Remaining balance does not reflect projected FY19 Budget allocation.

Funding Overview

• Original Authorized Cost: $   775.0M

• 902 Limit: $3,559.0M  
• ARRA Funding (FY09-11): $     29.5M 

• Engineering & Design Cost: $   168.5M 

• Supervision & Admin Cost: $   131.0M 

• Mitigation: $     16.0M

ARRA CG IWTF Total

Total Project Cost: *$2,856,162,000

Allocations through FY2014: $29,516,000 $943,838,000 $861,338,000 $1,834,692,000 

FY15 Allocation: $0 $180,803,500 $31,906,000 $212,710,000 

FY16 Allocation: NA $227,800,000 $40,200,000 $268,000,000 

FY17 Allocation:  NA $212,500,000 $37,500,000 $250,000,000

FY18 Allocation:  $44.1M RTD NA $148,750,000 $26,250,000 $175,000,000

FY 19 Budget: NA $29,750,000 $5,250,000 $  35,000,000

Total Allocations to Date: $29,516,000$1,713,692,000 $997,195,000 $2,775,402,000

Remaining Balance: **$98,395,150 **$17,363,850 **$115,759,000 

Remaining Balance Change From Last Meeting -$378,104,000

Changes

None
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Olmsted Locks and Dam, Ohio River, IL & KY

NOTE:  Green highlighted dates are actual dates.
Red highlighted dates are changes.

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete

Project 

Benefits

Capitalized 

Cost 

Closeout

Dam 26-Aug-96 28-Jan-04 31-Mar-19 1-Oct-18 31-Mar-20

Wicket Lifter 1-Jan-15 2-Sep-16 21-Dec-17 19-Feb-18 30-Jun-18

Building & Grounds 1-Dec-15 2-Feb-17 31-Jul-18 1-Sep-18 31-Jan-19

Demolition L&D 52 1-Feb-17 30-Sep-18 31-Dec-20 N/A 31-May-21

Demolition L&D 53 (Nav Lane) 15-Oct-16 1-Nov-17 31-Dec-18 N/A 31-Mar-19

River Dikes 12-Feb-15 12-Aug-16 31-Dec-18 31-Dec-18 30-Jun-19
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Measures: Planned project completion andDam contract operational 
dates

Target:
Green: Current = PACR-12 months
Yellow: Current = PACR-11months toPACR-7 months 
Red: Current = PACR-6 months to after PACR date

MajorActivitySchedule

Olmsted Project 

Time and Cost Scorecard

Expenditures (thru Mar)
Planned 

Earned 

Actual

(BCWS)

(BCWP)

(ACWP)

$2.333B

$2.694B

$2.507B

BCWP: Reports the value (based on% complete) of thework 
performed to date.

Target:
Actual as compared to Planned: ( <1% = Green) (>1%and <3% =
Yellow) and (>3% = Red)

Budget (thru Mar)

Schedule (thru Mar)
(PACR)/(Current)

April 2026/Dec 2021

Oct 2022/Oct 2018

Project Complete 

Dam Operational

BUILDING STRONG®

and Taking Care of People!

Activity Baseline Current

Receive Wicket Lifter 14 Feb 2018 19 Feb 2018A

Award River Dike Nos. 5 – 7 28 Feb 2018 13 Feb 2018A

Issue PCN 998 Settlement 31 Mar 2018 07 May 2018A

Receive Certified Cost 
Update

01 Apr 2018 09 May 2018A

Complete Service Buildings 06 May 2018 13 Jun 2018
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12 Month & 5 Year Cost Trends
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Olmsted 

Finishing Strong

BUILDING STRONG®
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 Equipment Disposition

 In excess of $150M (original acquisition value) and over 10,000 discrete items

 Opportunity to reduce cost and offset future programming

 Pursuing Waiver (Direct Sale Authority) and Agency Notification (GSA Screening Exemption) to

maximize efficiencyand increase ROI

 “Out Year” Marine Work Packages

 Miter Gate Repairs and Culvert Flushing Land Chamber scheduled LWS 18

 UpstreamMooring Cells (4) construction/PartialL&D 53 demolition in LWS 18 pending

 River Dike Nos. 8 – 13 installation requires establishment of an Olmsted “pool”

 Commissioning of Wicket Lifter Keen

 Functional Transition

 Contingency COAto hold pool prior to 1 Oct 2018 predicated on upon sufficient operational 

performance testing/training (requires river elevation between 290 & 300)
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Discussion
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Army Strong 

Building Strong 

Finishing Strong

Wicket Lifter

Wicket Testing
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